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Ref: BHWM-FF

- Mr, David Simonson
Department of Energy
Rocky Flats Office
P.0. Box 928
Golden, CO 80402-0928

RE: Proposed Schedule Changes for
: OUs 2 and 3

{ Daear Mr. Simonson: .

We have ravieved the proposed schedule changes for
~ompletion of a OU 2 (Woman Creek) IM/IRA and Draft OU 3 Work
lan contained in your letter 1045 (11 February 1991). This
letter constitutes approval of the subject reguest, and

establishes naw due dates as follows:

OU 2 Treatability System Installation 12 APR 1991

- QU 2 Bagin Treatability Testing 15 APR 1991
OU 3 Draft Ph I RFI/RI Work Plan 07 JUL 1991
OU 3 Final Ph I RFI/RI Work Plan 06 DEC 1991

We are very disappointed to hear that the IM/IRA will not be
in place as scheduled to capture Spring flows, but a look at the
currant status of this effort and the calendar makes it clear
that system installation within the time remaining is no longer
possible. Nonetheless, we wish to emphasize that completion of )
this action at the earliest possible date is imperative in order
to meet established commitments and eliminate d 'potential threat
to public health and the environment. .

LY
Wwith respect to QU 3, this delay could complicate attempis
to coordinate the RI with the water diversion project proposed by
local municipalities. Information from the RI can help to assaess
impacts raesulting from this project. Given the delay, we strongly
suggest the RI scoping incorporate maximum flexibility and/ex
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acceleration of field and analytical efforts to allow for the
necessary coordination of DOE and municipality activities.in OU
3. EPA and CDH are prepared to work as closely as necessary vith
DOE to alleviate logistical conflicts between these two projects.

While EPA and CDHE are approving the new dates as requasted;
ve do so with the expectation that no further delays will he
encountered, and on the gondition that these extensions will not
affect any other IAG schedule nox constitute grounds for seeking
additional extensions. If you have questions or would like to
discuss the progress of thesa efforts, pleass contact Bill Frasar

- (294-1132) oxr Joa Schieffelin (332-4421).

Sincerely,

Mok b2,

wMartin“Restmark, 2 EPX 3
Rocky Flats Team Leader

<

. Gary’ Baughman, CDH
Unit Leader
Hazardous Waste Facilities
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¢e: Barxrbara Barry (CDH)
Scott Grace (DOE)
) Tom Greengard (EGsG) '’
Frazer Lockhart (DOE)
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